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Overview 
The following Attachment provides an overall schedule for the implementation of the Downtown 
Combined Sewer Upsizing Project, as discussed in Attachment 3, Work Plan of this grant proposal.  
The schedule assumes a grant award date of September 1, 2011.  The schedule shows the start and 
end dates for all of the tasks as discussed in the Work Plan, in a Gantt Chart format.  The schedule 
also illustrates work items that are dependent on one another through linkages. 

Scheduled work items include: 

 Development of environmental documentation and CEQA compliance 

 Project design and bid solicitation process 

 Acquisition of rights-of-way, if required 

 Identification and acquisition of all necessary permits 

 Construction start and end dates including significant milestones 

 Implementation of any environmental mitigation or enhancement efforts 

 Project performance monitoring 

 



ID Task Name Duration Start Finish

1 Downtown Combined Sewer Upsizing Project 788 days Thu 1/20/11 Mon 1/27/14
2 Completed Improvement Projects (Design through Construction) 160 days Thu 1/20/11 Thu 9/1/11
3 5th Street Sewer, U to P St - COMPLETED 0 days Tue 3/29/11 Tue 3/29/11
4 S Street Sewer, 7th to 14th St - COMPLETED 0 days Thu 1/20/11 Thu 1/20/11
5 S Street Sewer, 14th to 17th St - COMPLETED 0 days Thu 9/1/11 Thu 9/1/11
6 Grant Award Date 0 days Thu 9/1/11 Thu 9/1/11
7 Budget Category (a): Direct Project Administration Costs 678 days Thu 6/23/11 Mon 1/27/14
8 Task 1: Administration 628 days Thu 9/1/11 Mon 1/27/14
9 Task 2: Labor Compliance Program 535 days Thu 6/23/11 Wed 7/10/13
10 Task 3: Reporting 568 days Thu 9/1/11 Mon 11/4/13
11 Quarterly Reports 522 days Thu 9/1/11 Sun 9/1/13
21 Completion Report 0 days Mon 11/4/13 Mon 11/4/13
22 Budget Category (b): Land Purchase/Easement - N/A 0 days Thu 9/1/11 Thu 9/1/11
23 Budget Category (c): Planning/Design/Engineering/Environmental Document 470 days Thu 3/17/11 Wed 1/2/13
24 Task 4: Assessment and Evaluation - Conceptual Design 49 days Thu 3/17/11 Tue 5/24/11
25 Phase 1 - COMPLETED 0 days Thu 3/17/11 Thu 3/17/11
26 Phase 2 - COMPLETED 0 days Thu 3/17/11 Thu 3/17/11
27 Phase 3 37 days Mon 4/4/11 Tue 5/24/11
28 Task 5: Final Design 460 days Thu 3/31/11 Wed 1/2/13
29 Phase 1 60 days Thu 3/31/11 Wed 6/22/11
30 30% Design - COMPLETED 0 days Thu 3/31/11 Thu 3/31/11
31 60% Design - COMPLETED 0 days Thu 3/31/11 Thu 3/31/11
32 90% Design 40 days Thu 3/31/11 Wed 5/25/11
33 100% (Final) Design 20 days Thu 5/26/11 Wed 6/22/11
34 Phase 2 185 days Thu 5/26/11 Wed 2/8/12
35 30% Design 85 days Thu 5/26/11 Wed 9/21/11
36 60% Design 40 days Thu 9/22/11 Wed 11/16/11
37 90% Design 40 days Thu 11/17/11 Wed 1/11/12
38 100% (Final) Design 20 days Thu 1/12/12 Wed 2/8/12
39 Phase 3 215 days Thu 3/8/12 Wed 1/2/13
40 30% Design 100 days Thu 3/8/12 Wed 7/25/12
41 60% Design 55 days Thu 7/26/12 Wed 10/10/12
42 90% Design 40 days Thu 10/11/12 Wed 12/5/12
43 100% (Final) Design 20 days Thu 12/6/12 Wed 1/2/13
44 Task 6: Environmental Documentation 450 days Thu 3/31/11 Wed 12/19/12
45 CEQA Categorical Exemption - Phase 1 50 days Thu 3/31/11 Wed 6/8/11
46 CEQA Categorical Exemption - Phase 2 50 days Thu 11/17/11 Wed 1/25/12
47 CEQA Categorical Exemption - Phase 3 50 days Thu 10/11/12 Wed 12/19/12
48 Task: 7 Permitting - N/A 0 days Thu 9/1/11 Thu 9/1/11
49 Budget Category (d): Construction/Implementation 585 days Thu 6/23/11 Wed 9/18/13
50 Task 8: Construction Contracting 475 days Thu 6/23/11 Wed 4/17/13
51 Phase 1 55 days Thu 6/23/11 Wed 9/7/11
52 Bid Documents Release 40 days Thu 6/23/11 Wed 8/17/11
53 Notice of Award 0 days Wed 8/17/11 Wed 8/17/11
54 Construction Start 0 days Wed 9/7/11 Wed 9/7/11
55 Phase 2 60 days Thu 2/9/12 Wed 5/2/12
56 Bid Documents Release 45 days Thu 2/9/12 Wed 4/11/12
57 Notice of Award 0 days Wed 4/11/12 Wed 4/11/12
58 Construction Start 0 days Wed 5/2/12 Wed 5/2/12
59 Phase 3 60 days Thu 1/24/13 Wed 4/17/13
60 Bid Documents Release 45 days Thu 1/24/13 Wed 3/27/13
61 Notice of Award 0 days Wed 3/27/13 Wed 3/27/13
62 Construction Start 0 days Wed 4/17/13 Wed 4/17/13
63 Task 9: Construction 530 days Thu 9/8/11 Wed 9/18/13
64 Phase 1 Construction 70 days Thu 9/8/11 Wed 12/14/11
65 Mobilization and Site Preparation 5 days Thu 9/8/11 Wed 9/14/11
66 Project Construction 60 days Thu 9/15/11 Wed 12/7/11
67 Performance Testing and Demobilization 5 days Thu 12/8/11 Wed 12/14/11
68 Phase 2 Construction 110 days Thu 5/3/12 Wed 10/3/12
69 Mobilization and Site Preparation 5 days Thu 5/3/12 Wed 5/9/12
70 Project Construction 100 days Thu 5/10/12 Wed 9/26/12
71 Performance Testing and Demobilization 5 days Thu 9/27/12 Wed 10/3/12
72 Phase 3 Construction 110 days Thu 4/18/13 Wed 9/18/13
73 Mobilization and Site Preparation 5 days Thu 4/18/13 Wed 4/24/13
74 Project Construction 100 days Thu 4/25/13 Wed 9/11/13
75 Performance Testing and Demobilization 5 days Thu 9/12/13 Wed 9/18/13
76 Budget Category (e): Environmental Compliance/Mitigation/Enhancement 590 days Thu 9/8/11 Wed 12/11/13
77 Task 10: Environmental Compliance/Mitigation/Enhancement 590 days Thu 9/8/11 Wed 12/11/13
78 Project Performance Monitoring 436 days Thu 9/8/11 Thu 5/9/13
79 Environmental Compliance Mitigation and Monitoring 436 days Wed 4/11/12 Wed 12/11/13
80 Budget Category (f): Construction Administration 535 days Thu 9/15/11 Wed 10/2/13
81 Task 11: Construction Administration 535 days Thu 9/15/11 Wed 10/2/13
82 Budget Category (g): Other Costs 45 days Fri 7/1/11 Thu 9/1/11
83 Task 12: Project Performance Plan 45 days Fri 7/1/11 Thu 9/1/11
84 Project Performance Monitoring Plan Preparation 45 days Fri 7/1/11 Thu 9/1/11
85 Project Performance Monitoring Plan Submittal 0 days Thu 9/1/11 Thu 9/1/11
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